

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

Minor Irrigation --"Extension of feeder channel from Errakunta Manktha Anantharam (V), Bibinagar (M) to Buniyadigani cheru, Pahilwanpur (V), Voligonda (M), Nalgonda District (Reach-I & II)"- Revised Administrative Approval for an amount of Rs.1148.00 lakh – Accorded - Orders Issued.

IRRIGATION & CAD (MIG) DEPARTMENT

G.O. Rt. No. 39

**Dated:17 .01.2014
Read the following.:**

1. G.O.Rt. No.392, I & CAD (Minor Irrigation.II) Dept., dt:24.03.2005
 2. From the Engineer-in-Chief (I.W), Hyderabad, Lr. No.ENC/ IW/ P &M/ EE.III/ DEE.10/ AE/ REs/314/13, dated:29.01.2013.
-

ORDER:

In the reference 1st read above, the Government have accorded Administrative Approval for Rs.523.00Lakh for the work--"Extension of feeder channel from Errakunta Manktha Anantharam (V), Bibinagar (M) to Buniyadigani cheru, Pahilwanpur (V), Voligonda (M), Nalgonda District (Reach-I & II).

2. In the reference 2nd read above, the Engineer-in-Chief (I.W), Hyderabad, has submitted the Revised Estimate for the above work for Rs.1148.60 Lakh under AIBP as recommended by the Committee of Chief Engineers. The Committee in its meeting held on 10.12.2012 have examined the revised estimate proposals for the above said two reaches and observed that the deviation proposals in respect of change in classification of soils in both reaches of channel are yet to be tackled. The quantities for F&F and H.R are made in the R.E on assumption based on the visible strata in the nearby wells which is not realistic. Correct quantities can be arrived only after excavation of canal with verification of soil classification by competent authorities and approval. But the CE, MI has stated that for preparation of R.E, it will take time and there is an urgency in making payment of land compensation. In view of the circumstances stated by the Chief Engineer, Minor Irrigation, the committee of Chief Engineers had decided to process the R.E's with revised L.A cost duly retaining the cost of civil works as it is as per sanctioned estimate and recommends for Revised Sanction for an amount of Rs.1148.60 lakh against the Administrative sanction of Rs.523.00 lakh (for both Reach-I & Reach-II) accorded vide G.O.Rt. No.392, I &CAD (Minor-II), Dept., dated:24.03.2005 as Revised Estimate is essential for releasing payments to Land Acquisition to Revenue Authorities.

The overall R.E details are as follows:

As per sanction	:Rs. 523.00 Lakh
R.E now submitted	:Rs.1148.60 Lakh
Excess Amount	:Rs. 625.60 Lakh
%Excess	:Rs.(+) 119.62%

3. Government after careful consideration of the matter, hereby accord revised administrative approval for Rs.1148.00 Lakh (Rupees Eleven thousand one hundred forty eight lakh only) for the work of --"Extension of feeder channel from Errakunta Manktha Anantharam (V), Bibinagar (M) to Buniyadigani cheru, Pahilwanpur (V), Voligonda (M), Nalgonda District (Reach-I & II) and meeting the additional expenditure of Rs. 625.60 lakh (Rupees six hundred twenty five lakh only) under the Head of account: "4702-MH(101)- GH(11) NSP-SH (12) Construction of M.I. Sources-530/ 531 OE, 532 Lands.

4. The Engineer-in-chief, (I.W), Hyderabad / the Chief Engineer, Minor Irrigation (T), Hyderabad shall take further necessary action accordingly.

5. This order issues with the concurrence of Finance (Expr: P.W-I) Dept. vide their U.O. No.29865/720/ Exp. PW-I/13, dated: 05.12.2013.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B. ARAVINDA REDDY
Prl. Secy to Government &
Spl. Chief Secretary to Government (FAC)

To
The. Engineer-in-Chief (I.W), I & CAD Department, Errum Manzil, Hyderabad
The Chief Engineer, Minor Irrigation (T), Errum Manzil, Hyderabad
Copy to:
The Finance (Exp: PW.I) Department.
The OSD to M (MI, APSIDC, LI, GWD & WALAMTARI).
The P.S to Special Chief Secretary to Govt. (I) I&CAD Dept.
The P.S to Spl. Secretary to Govt. (Irrigation)
SF/ Spare

// FORWARDED :: BY ORDER//

SECTION OFFICER